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Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 036 Date: 20-May-200 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 889

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Jim Gallego will not come in today. He won’t be in next week either.
·Signed CCO #111, Drainage System #2, to go to MCM.
·Went to the jobsite to see pulling of the Pipe Beams into OTD 1 structure. He contractor utilized come-
along to pull the pipe beam into position. The Pipe lined up perfectly through diaphragms C & D, north
side.
·Parking along side EBMUD outfall pipe (fence line on the east side) still is a problem. Will discuss with
staff next Monday.
·Reviewed and approved progress estimate #23, calculations and back up information and EWBs and
Project Record-Estimate Request to be submitted for processing.
·Met with Dragomir, Stefan Galvez, Tina Cox, and Dennis McCollum at the jobsite for SWPPP
inspection. The site looked relatively clean. House keeping, dust control, and removal of trash and debris
at the end of each shift remains a problem. The trestle needs to be kept clean and swept up.
·Reviewed and approved WSWDs #91 and weekly status to go to MCM.
·Signed CCO #108, Revise Bike Path Details, to go to MCM.
·Returned the loner truck, #0070472 to Marline. Ending mileage 116,813.
·Reviewed and approved daily diaries and time sheets.
·Received REPORT OF INSPECTION OF MATERIAL (AUTHORIZATION TO DELIVER), from Mike
Bennett of Sacramento METS. TL-0624(AD), TL-39, Certificate of Compliance for bid Item 130 ( #5
Epoxy Coated Rebar Release 0021). The above-referenced material is authorized to ship the above
material to the project or secondary process based upon Caltrans Authorization to Deliver Program.
·Received I&A from HQ for CCO 9-2.
·Jonathan Yeo informed me that he will take this Thursday (tomorrow) as furlough day.
·Received the Safeworks OTD Loss Survey for May 12, 2009 from Rick Raef of Willis Insurance services.
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